

Annex Status Report

September 2012

Upcoming Events:

2012

October:

Policy Briefs Finalised
Website Upgrade Complete

November:

Annex teleconference
Loaddown Edition 13

December:

Functions Report Due
Invoices Issued

2013

February

Annex teleconference
Loaddown Edition 14
Status Report

March

Toronto Workshop

April

Deadline for inclusion in IEA report

May

IEA Report Finalised
In person Meeting @ExCo

June

Loaddown Edition 15

September

IEA Conference

Annex Updates:

Mapping Functions into Modes Project

Contract has been awarded to ECOVA (USA)

Contract commencement September 2012

Draft report due End Nov 2012

Final report due January 2013

Power required for Functions Project

Contract will be retendered in January 2013 as limited bids were received in the first round. The Annex will be able provide contractors with clearer direction once the Mapping Functions project is complete.

Contract commencement February 2013

Draft report June 2013

Final report July 2013

Policy Briefs

The following policy briefs will be published and available for download on the 4E website from November:

Standby Annex Overview

Global Cooperation in Action

Televisions Show Government Led Initiatives Can Succeed

Report Overviews

Overviews have been produced summarising the outcome of the 9 projects completed in 2010/11. Using a standard template the overviews provide the lay reader with a brief analysis of the work and are now available for public download on the 4E standby annex website.

SEAD Update:

The Network Standby Collaboration group has finalised the contract process for the first round of projects with the following going ahead:

Standardized Definitions for Network Standby & Application to Televisions

Contractor Intertek Milton Keynes Bruce Nordman
Keith Jones

Start October 2012

Timeline 8-12 months

Real world usage of networked products

Contractor Intertek Milton Keynes

Start October 2012

Timeline 7 months

Network standby test method project

Contractor Bob Harrison
Lloyd Harrington

Start March 2013

Timeline 12 months

IEA Update:

Workshop in Toronto Canada

A network standby workshop planned for March 2013 will provide an opportunity to reach out to industry and present preliminary 4E and SEAD project results

Network Standby Report

A draft outline of this report will be finalised in October. The draft publication will be available for comment in March, with a final report in September 2013.

Network Standby Measurement Software Project.

This project is progressing well with the team gaining access to protocols allowing the concept to be tested. A draft user interface has also been developed.

Network Standby Conference

The IEA has announced it will hold a major conference on Network Standby in Paris late in 2013. The event will launch its report and present the findings of all work being carried out in the network field.